
I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e 8/25/2004

FY02 MILCON 
Construction start date: Aug 03
Construction 62% complete as of 15 Aug 04
Demolish 110 units
Build 80 new units

• Hickam AFB
• 62 - CGO/FGO  3  bedroom units
• 6  - CGO/FGO  3  bedroom units (handicap adaptable)
• 6  - FGO  4  bedroom units

• Bellows AFS
• 1  - SNCO 2  bedroom unit
• 4  - JNCO 2  bedroom units
• 1  - CGO/FGO 4  bedroom unit
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FY03 MILCON 
Construction start date: Feb 04
Construction 7% complete as of 15 Aug 04
Demolish 56 units
Build 84 new units

• Hickam AFB
• 16 - CGO/FGO  3  bedroom units
• 18 - FGO  4  bedroom units
• 10 – CGO  4 bedroom units
• 2 – CGO  4 bedroom units (handicap accessible)
• 38 – SOQ  4 bedroom units
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ONIZUKA DEMO


